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Role, Products & ServicesRole, Products & Services
• Originally established in 
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dominate the littoral battle 
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LCS Mission ModulesLCS Mission ModulesLCS Mission ModulesLCS Mission Modules
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Assuring Access in MCM, ASW & SUW Mission AreasAssuring Access in MCM, ASW & SUW Mission Areas



USS Freedom Early DeploymentUSS Freedom Early DeploymentUSS Freedom Early DeploymentUSS Freedom Early Deployment

 USS Freedom deployed to SOUTHCOM from February – April 2010 

– Embarked a SUW MP  increment 1 with

 T G Mi i M d l (GMM) Two Gun Mission Modules (GMM)

 A Maritime Security Module (MSM) Berthing &Habitability 

Modules

USS Freedom successfully assisted with several drug interdiction– USS Freedom successfully assisted with several drug interdiction 

operations using the MSM and their embarked team

– USS Freedom conducted a FIREX events in the Pacific Ocean

 Lessons Learned

– Communication on ship schedule, safety and combat certification and 

crew qualifications must be shared across the leadership

– Pre-staged repair parts were critical in returning the Rigged Hull 

Inflatable Boat to service in a few days after an engine casualty

– Test sequence network is a vital tool in communicating the test 
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requirements  and ensuring required testing is scheduled and 

accomplished.

– Validated LCS MM sustainment concept and processes



Overall Overall LCS MM Program StatusLCS MM Program StatusOverall Overall LCS MM Program StatusLCS MM Program Status

 MCM Mission Package
– MCM DT on track to begin in Q3 FY11g
– MCM OT on track to begin Q4 FY12
– MCM MP IOC FY13

 SUW Mission Package
– SUW DT on track to begin in Q3 FY12
– SUW OT on track to begin Q4 FY12
– SUW MP IOC FY13

A ti S b i W f (ASW) Mi i P k Anti-Submarine Warfare (ASW) Mission Package
– ASW Increment I development suspended with MP #1
– ASW Increment II planning begins in FY12 
– ASW Increment II development begins in FY13

ASW MP IOC FY16– ASW MP IOC FY16
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IOC for the LCS Mission Modules is defined as: 
1) Operational Testing is complete
2) Infrastructure, logistics and a trained crew are available
3) First ship with embarked MCM MP is a deployable asset and assigned to an Operational Commander



Delivering on the PromiseDelivering on the PromiseDelivering on the PromiseDelivering on the Promise

Sep 2008: MCM MP End-to-End Phase 1 (mock-up) integration events 
completed for LCS 1 and LCS 2.

Aug 2009: MCM MP End-to-End Phase 2 integration & at-sea ops 

Mine Countermeasures Mission Package (MCM MP) 

g g p
completed.

Oct 2010: MCM MP End-to-End Phase 3 
completed.

Sep 2010: MP Swap out Completed LCS-1.



AN/AQS20 
• DT Complete, OT Q4 2011
ALMDS 
• DT Complete, OT Q4 2011
AMNS 
• Currently in OT

□ Jun 2011: MCM MP DT on LCS 2 begins.

FY10: Surface to Surface Missile Module (SSMM) restrained fire testing and
Surface Warfare Mission Package (SUW MP)

Dec 2010: MCM MP Phase I Integration Events completed.
y

FY10: SUW Mission Package #1 deployed on USS FREEDOM.

FY10: Surface to Surface Missile Module (SSMM) restrained fire testing and 
analysis complete.

 May 2010: NLOS-LS cancelled by OSD AT&L.

 1st Qtr FY11: SSMM Trade Study briefed to Navy leadership.

Anti-Submarine Warfare Mission Package (ASW MP)


□ GMM Structural Test Fire planned for 3rd Qtr FY12□ SUW DT (GMM & MSM) on LCS 1 planned for 4th Qtr FY12□ SUW OT (GMM & MSM) on LCS 1 planned for 2nd Qtr FY13
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FY10: ASW MP#1 (Increment I) development, integration, test, and procurement plans have been 
discontinued.  No further Increment I procurements are planned.

□ ASW MP design is being modified as a result of warfighting analysis to include new 
mission systems (Increment II).



MCM MCM Mission Package StatusMission Package StatusMCM MCM Mission Package StatusMission Package Status
Sep 2008: MCM MP End-to-End Phase 1 (mock-up) 

integration events completed for LCS 1 and LCS 2.

Aug 2009: MCM MP End-to-End Phase 2Aug 2009: MCM MP End to End Phase 2 
integration & at-sea ops completed.



Aug 2010: AN/AQS-20A Developmental Testing 
completed.

Oct 2010: MCM MP End-to-End Phase 3 
completed

Sep 2010: MP Swap out Completed LCS-1.
• Met 96 hr objective

completed.
• Verified E2E connectivity and functionality of 

RMS, UISS & OAMCM systems
• Final report due Dec 2010



□3rd Qtr FY11: MCM MP Developmental Testing begins 
on LCS 2.

Dec 2010: Phase I Integration Events Completed.
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□4th Qtr FY12: MCM MP Operational Testing begins on 
LCS 2.



SUW Mission Package StatusSUW Mission Package StatusSUW Mission Package StatusSUW Mission Package Status

 SUW Mission Package #1 Rollout Ceremony July 08 in Dahlgren, VA 
 SUW Mission Package #2 manufacturing complete, qualification testing 

in progress
 LCS 30mm Gun Mission Modules (GMMs) designed and constructed at  

Naval Surface Warfare Center, Dahlgren Division (NSWC-DD) GMMs 
deployed on USS Freedom

 GMM End-to-End integration completed onboard USS Freedom
 IA Certification – Complete


p
 1st SUW MP Crew Training conducted at NSWC-DD Aug 09
 Missile restrained fire testing and analysis complete
 NLOS-LS Module completed
 SUW Command & Control Software successfully tested at Lockheed y

Martin and General Dynamics Land Based Sites.  Authorized and 
deployed on USS FREEDOM

 SUW Mission Package #1 deployed on USS FREEDOM
– NLOS-LS cancelled by Army 14 May 2010
 SSMM Trade Study briefed to Navy leadership and a plan forward is SSMM Trade Study briefed to Navy leadership and a plan forward is 

being worked 
□ GMM Structural Test Fire (STF) planned for 3rd Qtr FY12
□ Complete Irregular Warfare design and development in FY12
□ SUW DT (GMM & MSM) on LCS 1 begins 3rd Qtr FY12
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□ SUW OT (GMM & MSM) on LCS 1 begins 4th Qtr FY12



ASW Mission Package Capabilities ASW Mission Package Capabilities 
Increment IIIncrement II

ASW Mission Package Capabilities ASW Mission Package Capabilities 
Increment IIIncrement II

Delivery FY16

ASW

Large Area
Clearance

Mission 
Management / 

Decision Support

TorpedoLocalization ASW
Escort

Torpedo 
Defense 

Localization
& Engage 

Continuous Active Sonar Variable Depth Sonar Continuous Active Sonar Variable Depth Sonar 

Torpedo Defense & Countermeasure CapabilityTorpedo Defense & Countermeasure Capability

A i ti

Replaces
Legacy Capability

Aviation
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FFG 



SummarySummarySummarySummary

 Offboard vehicles with modular sensor and weapons payloads provide 
flexible warfighting capabilityg g p y

 Modularity affords:
– Operational flexibilityp y
– Acquisition response to changing demand

 Mission Package Support Facility has been established and is the hub for 
all mission module maintenanceall mission module maintenance

 Executing a phased delivery of matured mission systems
 T (2) MCM t (2) SUW d (1) ASW Mi i P k D li d Two (2) MCM, two (2) SUW and one (1) ASW Mission Packages Delivered
 At-sea Testing progressing for all MPs
 Fielded Prototype Maritime Security Module in response to CNO tasking
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Focused For The Fight:  Any Ship, Any Package, Any Time



THEYFIGHT for US
Follow us on 

Facebook® 
at “PEO LMW”
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WE WORK for THEM



BACK UP SLIDES
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ASW MP StatusASW MP StatusASW MP StatusASW MP Status

• ASW Increment 1 delivered in FY08
– Development & procurement of Increment 1 was suspended with ASW p p p

MP#1 based on POM-10 analysis.  
– ASW Mission Package #1 will not be included in Navy inventory 

objective of 16 ASW Mission Packages.

• ASW Increment 2 will IOC in FY16

Distribution Statement A: Approved for Public Release.  Distribution Unlimited
Pre-Decisional Acquisition Sensitive



ASW MP Plan (Increment II)ASW MP Plan (Increment II)ASW MP Plan (Increment II)ASW MP Plan (Increment II)

Program Prior 
Yr FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 Current 

Inventory

Continuous Active Sonar (CAS) 1Continuous Active Sonar (CAS) 
Variable Depth Sonar (VDS) (x1) 1

Multi Functional Towed Array 
(MFTA) (x1) 2

Light-Weight Towed (LWT) Torpedo 
Countermeasure (x2) 1

IOC

IOCDT OT

DT OT

IOC**

Countermeasure (x2)

Airborne Low Frequency Sonar 
(ALFS) 49

ASW MP 0

IOC

DT OT FOT&EIOC*

IOC***

ASW MP 0

ASW MP Deliveries (Increment I & II) 1

LCS Seaframe

1 **** 32

IOC
MS B

MS B MS C

= First Production Buy (LRIP or Production Article)

Notes:
* ASW MP IOC: 1) Mission Package is delivered and tested in conjunction with full LCS operational testing; 2) infrastructure, logistics and a trained crew and support are

# = ASW Mission Package Deliveries

MS B
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       ASW MP IOC: 1) Mission Package is delivered and tested in conjunction with full LCS operational testing; 2) infrastructure, logistics and a trained crew and support are 
available; and 3) the first ship with embarked ASW MP is a deployable asset assigned to an Operational Commander. ASW MP IOC planned for FY16 will include Increment 
II systems.

**     MFTA and associated processing is  subsystem of the SQQ 89 ACAT I Program.
***   The ALFS and associated processing  is a subsystem of the MH-60R ACATI Program  and will be provided as Navy standard inventory.
****  Development & procurement of initial ASW Mission Packages were suspended with ASW Mission Package #1, which was delivered in FY 2008.  ASW Mission Package #1 

will not be included in Navy inventory objective of 16 ASW Mission Packages.

Pre-Decisional Acquisition Sensitive



ASW MP Status (Increment II)ASW MP Status (Increment II)ASW MP Status (Increment II)ASW MP Status (Increment II)
• ASW MP Increment 2 SE & analysis begins in FY12; Development begin in FY13; initial delivery is 

planned for FY16 with the following systems:
• 1 VDS (LRIP) system (ie, CAS signal processing; aux. power generation and 

distribution/control; and Multi-Function Towed Array acoustic receiver) 
• 1 Torpedo Defense system with two LWT countermeasures
• Support containers, handling equipment and tools.
• Integrated Aviation Detachment (1 MH-60R helo with ALFS and 2 MQ-8B VTUAVs)

System / Module Comments/Remarksy
Torpedo Defense Module (x1) At-sea demo of ADM LWT in FY12

- Light-Weight Tow (LWT)
Torpedo Countermeasure (x2)

A selected winner in FY11 Defense Acquisition Challenge (DAC) 
competition.  Planned DAC effort will validate LWT countermeasure 
performance.  LCS ASW MP Integration funding to start FY13.

ASW Escort Module (x1) At-sea demo of ADM VDS & MFTA in FY12

- Multi-Function Towed
Array (MFTA) System (x1)

Off the shelf Mission System being tailored for this application by 
PEO IWS 5.  LCS ASW MP integration funded to start in FY13.

C ti A ti S In development by PEO IWS 5 Advanced Development Model- Continuous Active Sonar –
Variable Depth Sonar (CAS VDS) (x1)

In development by PEO IWS 5.  Advanced Development Model 
contract  awarded 5 JUL 2010. Plan to release RFI in FY12 and 
RFP in FY13.

Aviation Module (x1)

- MH-60R helo with (ALFS) (x1)
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MH 60R helo with (ALFS) (x1)

- VTUAV (x2)

Pre-Decisional Acquisition Sensitive



What’s Next?What’s Next?What’s Next?What’s Next?

Industry Day (Tentatively Scheduled for Summer 2011)

 Solicit Your Feedback on Future Capability 
Increments

 Goal is Rapid and Cost Effective Introduction 
of New Capability

WHAT ARE YOUR IDEAS?WHAT ARE YOUR IDEAS?  
WE WOULD LIKE TO SEE YOUR PROPOSALS!!
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